Rpt-ID: RCPESPRJ Georgia Date: (7/03/2014
User: vepps Department of Transportation Page 1 of 10
Estimate Summary By Project

Contract ID: B14596-13-000-0 Estimate Number: 0011 Pay Period: 06/01/2014
to 06/30/2014

Contract Location: Time Allowed: 879  Days
SR 3 (LIBERTY EXPWY) AT SR 91 Elapsed Calender Days: 330 Days
Percent Time: 37.54
District: 4 Area: 05
Contractor:

OXFORD CONSTRUCTION COMPANY Date Let: 06/21/2013
3200 PALMYRA RD. Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/05/2013
ALBANY GA 31707-1221 Date Work Began: 08/06/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 12/31/2015

Surety Co:  TRAVELERS CASUALTY AND SURETY CO OF AMERICA

Current Contract Amount $13,002,641.08 Counties:
Original Contract Amount $12,485,918.82 Dougherty
Funds Available $8,906,150.31
Percent Complete 31.51%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
422550- $13,002,641.08 $12,485,918.82 $8,906,150.31] 31.51% $635,796.39

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14596-13-000-0

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0011

Pay Period:

Date: 07/03/2014
Page 2 of 10

06/01/2014
to 06/30/2014

Project Number:

Federal State Project Number:

422550-

SR 3 (LIBERTY EXPRESSWAY) - WIDENING

NHO000-0006-02(055)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$3,277,192.54

Prev to Date
$2,768,555.44

$819,298.23 $692,138.94
$4,096,490.77 $3,460,694.38
$0.00 $0.00
$4,096,490.77 $3,460,694.38
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$4,096,490.77 $3,460,694.38

Total Payable:

This Estimate

$508,637.10
$127,159.29
$635,796.39
$0.00
$635,796.39
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$635,796.39



Rpt-ID: RCPESPRJ Georgia Date: (7/03/2014
User: vepps Department of Transportation Page 3 of 10
Estimate Summary By Project
Contract ID: B14596-13-000-0 Estimate Number: 0011 Pay Period: 06/01/2014
to 06/30/2014
Project Number 422550-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 460
235550.000 .056
516 $13,190.80 $121,543.80
NHO000-0006-02(055)
0007 150-1000 TRAFFIC CONTROL - LS .000 .000
11500.000 .540
540 $6,210.00 $6,210.00
TRAFFIC CONTROL - EXTRA WORK
0020 210-0100 GRADING COMPLETE - LS 1.000 417
2346275.000 .079
496 $185,355.73 $1,163,752.40
NHO000-0006-02(055)
0023 210-0100 GRADING COMPLETE - LS .000 .000
32250.000 .750
.750 $24,187.50 $24,187.50
GRADING COMPLETE - EXTRA WORK
0035 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN 9,054.000 583.880
TL & H LIME 77.450 286.210
870.090 $22,166.96 $67,388.47
0042 402-3130 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 .000
MATL & H LIME 85.400 200.200
200.200 $17,097.08 $17,097.08
0047 413-1000 BITUM TACK COAT GL .000 .000
4.250 95.000
95.000 $403.75 $403.75
0048 109-0300 PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -80.410
1.000 333.970
253.560 $333.97 $253.56

(IN #1)



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14596-13-000-0 Estimate Number: 0011

Date: 07/03/2014

Page 4 of 10

Pay Period: 06/01/2014
to 06/30/2014

Project Number 422550-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0085 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 2,300.000 750.000
22.000 75.000
825.000 $1,650.00 $18,150.00
Category Amount: $270,595.79 $1,418,986.56
Category Number: (0020 DRAINAGE
0120 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 3,248.000 165.600
32.650 272.500
438.100 $8,897.13 $14,303.97
0130 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 892.000 134.500
39.800 104.100
238.600 $4,143.18 $9,496.28
0155 668-1100 CATCH BASIN, GP 1 EA 34.000 .000
3000.000 2.500
2.500 $7,500.00 $7,500.00
Category Amount: $20,540.31 $31,300.25
Category Number: 0010 ROADWAY
0331 700-6910 PERMANENT GRASSING AC .000 .000
1400.000 .980
.980 $1,372.00 $1,372.00
Category Amount: $1,372.00 $1,372.00
Category Number: (0120 EROSION CONTROL - PERM
0345 700-8000 FERTILIZER MIXED GRADE TN 49.000 2.600
1000.000 .500
3.100 $500.00 $3,100.00
Category Amount: $500.00 $3,100.00



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14596-13-000-0 Estimate Number: 0011

Date: 07/03/2014
Page 5 of 10

Pay Period: 06/01/2014
to 06/30/2014

Project Number 422550-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0367 163-0240 MULCH TN .000 .000
200.000 1.430
1.430 $286.00 $286.00
MULCH
Category Amount: $286.00 $286.00
Category Number: (0130 EROSION CONTROL - TEMP
0370 163-0300 CONSTRUCTION EXIT EA 4.000 3.750
1500.000 1.000
4.750 $1,500.00 $7,125.00
0375 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 1,293.000 377.250
18.000 147.000
524.250 $2,646.00 $9,436.50
0380 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 200.000 229.750
RAW CHECK DAM 15.000 .000
229.750 $.00 $3,446.25
0385 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 80.000 .750
150.000 .000
.750 $.00 $112.50
0390 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 3,600.000 678.000
0.750 53.000
731.000 $39.75 $548.25
0395 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 100.000 .000
1.000 110.000
110.000 $110.00 $110.00
0410 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 2.000 11.000
200.000 .000
11.000 $.00 $2,200.00



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14596-13-000-0 Estimate Number: 0011

Date: 07/03/2014

Page 6 of 10

Pay Period:

06/01/2014

to 06/30/2014

Project Number 422550-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0130 EROSION CONTROL - TEMP
0415 167-1500 WATER QUALITY INSPECTIONS MO 36.000 9.000
675.000 1.000
10.000 $675.00 $6,750.00
Category Amount: $4,970.75 $29,728.50
Category Number: 0140 UTILITY RELOCATION
0475 668-3312 SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL . LF 21.000 34.701
195.000 .000
34.701 $.00 $6,766.70
Category Amount: $0.00 $6,766.70
Category Number: (0130 EROSION CONTROL - TEMP
0485 171-0030 TEMPORARY SILT FENCE, TYPE C LF 12,000.000 9,278.000
4.250 72.000
9,350.000 $306.00 $39,737.50
0490 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 6,000.000 210.000
0.750 138.000
348.000 $103.50 $261.00
0510 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 580.000 193.000
10.000 7.000
200.000 $70.00 $2,000.00
Category Amount: $479.50 $41,998.50
Category Number: (0010 ROADWAY
0571 617-0510 PERMANENTLY ANCHORED WALL, NO - LS .000 731
435025.000 214
.945 $93,095.35 $411,098.63
ANCHORED WALL NO. 1
Category Amount: $93,095.35 $411,098.63



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
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Contract ID: B14596-13-000-0 Estimate Number: 0011
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Pay Period: 06/01/2014
to 06/30/2014

Project Number 422550-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 BRIDGE NO-1
0615 441-0004 CONC SLOPE PAV, 4 IN SY 380.000 513.876
47.250 .000
513.876 $.00 $24,280.64
Category Amount: $0.00 $24,280.64
Category Number: (0040 BRIDGE NO-2
0670 211-0200 BRIDGE EXCAVATION, GRADE SEPARATION CcYy 277.000 486.519
36.750 .000
486.519 $.00 $17,879.57
0685 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .000
598500.000 .075
.075 $44,887.50 $44,887.50
2
0700 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 301.000 301.329
120.750 .000
301.329 $.00 $36,385.48
2
0720 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .000
105000.000 .075
.075 $7,875.00 $7,875.00
2
0725 520-1314 PILING IN PLACE, METAL SHELL, 14 IN OD LF 375.000 436.500
65.100 .000
436.500 $.00 $28,416.15
0735 520-1318 PILING IN PLACE, METAL SHELL, 18 IN OD LF 450.000 695.415
102.900 .000
695.415 $.00 $71,558.20
Category Amount: $52,762.50 $207,001.90
Category Number: 0010 ROADWAY
0756 310-5060 GR AGGR BASE CRS, 6 INCH, INCL MATL SY .000 .000
12.150 1,750.000
1,750.000 $21,262.50 $21,262.50



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14596-13-000-0 Estimate Number: 0011

Date: 07/03/2014

Page 8 of 10

Pay Period: 06/01/2014
to 06/30/2014

Project Number 422550-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0810 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 500.000 564.000
3.000 .000
564.000 $.00 $1,692.00
Category Amount: $21,262.50 $22,954.50
Category Number: (0120 EROSION CONTROL - PERM
0825 716-1000 EROSION CONTROL MATS, WATERWAYS SY 28,902.000 4,672.439
2.500 1,955.556
6,627.995 $4,888.89 $16,569.99
Category Amount: $4,888.89 $16,569.99
Category Number: (0130 EROSION CONTROL - TEMP
0840 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 48.000 30.750
/SAND BAGS 300.000 4.500
35.250 $1,350.00 $10,575.00
Category Amount: $1,350.00 $10,575.00
Category Number: (0150 TRAFFIC SIGNAL NO. 1
0845 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .000
81660.000 .300
.300 $24,498.00 $24,498.00
1
0850 639-3004 STEEL STRAIN POLE, TP IV EA 2.000 3.000
11310.000 .000
3.000 $.00 $33,930.00
Category Amount: $24,498.00 $58,428.00
Category Number: (0020 DRAINAGE
0890 576-1018 SLOPE DRAIN PIPE, 18 IN LF 130.000 162.800
33.600 .000
162.800 $.00 $5,470.08
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Contract ID: B14596-13-000-0 Estimate Number: 0011

Date: 07/03/2014
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Pay Period: 06/01/2014
to 06/30/2014

Project Number 422550-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0900 500-3800 CLASS A CONCRETE, INCL REINF STEEL CYy 4.000 13.073
1200.000 .000
13.073 $.00 $15,687.60
0905 668-5000 JUNCTION BOX EA 3.000 8.000
1950.000 .000
8.000 $.00 $15,600.00
0925 550-1363 STORM DRAIN PIPE, 36 IN, H 20-25 LF 150.000 361.500
67.750 .000
361.500 $.00 $24,491.63
Category Amount: $0.00 $61,249.31
Category Number: 0110 SIGNING & MARKING
0955 610-6520 REM HIGHWAY SIGN, SPCL ROADSIDE EA 3.000 1.000
730.000 1.000
2.000 $730.00 $1,460.00
Category Amount: $730.00 $1,460.00
Category Number: 0050 BRIDGE NO-3
1050 535-1105 PAINT EXIST STEEL STRUCTURE, BRID - LS 1.000 .000
432390.000 .320
.320 $138,364.80 $138,364.80
095-0011-0
Category Amount: $138,364.80 $138,364.80
Category Number: (130 EROSION CONTROL - TEMP
1135 165-0087 MAINTENANCE OF SILT CONTROL GATE, TP 3 EA 3.000 10.000
100.000 1.000
11.000 $100.00 $1,100.00
Category Amount: $100.00 $1,100.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14596-13-000-0 Estimate Number: 0011

Date: 07/03/2014

Page 10 of 10

Pay Period: 06/01/2014
to 06/30/2014

Project Number 422550-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0100 WALL NO-4
1185 500-3201 CLASS B CONCRETE, RETAINING WALL CcYy 6.000 10.664
680.000 .000
10.664 $.00 $7,251.52
Category Amount: $0.00 $7,251.52
Project Total Amount: $635,796.39 $4,096,490.77



